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 EISinitiated in 2004
« Utah County annual growth rate of 5.5%

* Projected 2030 Utah County population:
907,210 (a 22-year growth rate of 75%)

 Aging infrastructure 40+ years old
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COR Project Background

CORRIDOR EXPANSION

EIS from 12300 South to
South Payson

43-mile corridor
estimated cost: $5 billion

o 2008 Legislature
planned: $2.63 billion

o 2009 Legislature
allocated: $1.725 billion

e Motto 1: Be Flexible
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e $1.725 billion allocated 4

e Project funded from

AMERICAN FORK 500 EAST (276)

American Fork Main Street bz g N

‘OREM 1600 NORTH (273)

to Provo Center Street e

e Motto 2: Stretch South
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O Underway

Interchange Not Included
I Widened Mainline I-15




CF‘E‘RE Why Design-Build?

CORR

e Shorter overall schedule

* Single entity controlling design
and construction

o Better risk allocation
 Flexible scope

 Fixed price



Fixed-Price, Best-Design Approach

Bidders develop highest-value, creative
solution for fixed construction budget

Proposals evaluated on meeting or exceeding
defined criteria, based on project goals

Fosters competition, innovation

Best opportunity to achieve the most length,
greatest number of improvements for set
price
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C@RE Fixed-Price Procurement Process

CORRIDOR EXPANSION

Values Instructions
Statement to Proposers

Value-Based
Selection

DB Proposals
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CFER E Project Goals

Project goals and values approved by Transportation Commission:

Deliver [-15 CORE within the Budget

Provide the Highest Value for the Budget

Minimize Inconvenience to the Public

Complete I-15 CORE by 2014

Uphold the Public Trust



o(is] >l Procurement Schedule

Released RFQ: April 2009

Design-builders submitted SOQs: May 2009

Short listed design-builders: May 2009
Commission endorsed values statement: May 2009
Issued RFP: June 2009

Conducted industry outreach and technical proposal discussions:
June — October 2009

Design-builders submitted proposals: November 19, 2009

Announced selected design-builder: December 9, 2009
Issued NTP1: January 14, 2010
Issued NTP2: April 19, 2010



C@RE Proposal Evaluation

m Schedule

m MOT

M Project Scope
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Provo River Constructors:

Fluor Enterprises
Ames Construction Company

Ralph L. Wadsworth
Construction Company

Wadsworth Brothers
Construction Company

Fluor/HDR Global Design
Consultants

Michael Baker Jr.

Jacobs Engineering Group
H.W. Lochner

Kleinfelder West

Selected Design-Build Team

Intermountain
GeoEnvironmental Services

CRS Consulting Engineers
Raba-Kistner Consultants
TransCore IP

Stillwell & Associates
Applied Research Associates

Fehr & Peers Transportation
Consultants

Psomas
CME Transportation Group
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PLEASANT GROVE (275)

OREM 1600 NORTH (273)

OREM 800 NORTH (272)

OREM CENTER
STREET (271)

UNIVERSITY PARKWAY (269)

PROJECTED PROJECT
14.8 MILES WITH 8 INTERCHANGES

PROVO CENTER STREET (265)

UNIVERSITY AVENUE (263)

LEGEND

@® Reconstructed Interchange
O Modified/Improved Interchange
O Recently Improved Interchange
I Widened Mainline 1-15

N NORTH SPRINGVILLE (261)

SOUTH SPRINGVILLE (260)

Subjectto change

SPANISH FORK
6800/100 SOUT

FINAL PROJECT
24 MILES WITH 11 INTERCHANGES




U1 ﬁ‘H-C.U LUINTY
CGER 3 PRC Proposal

 Provided best balance of scope, schedule
and MOT

» 40-year concrete pavement along entire
corridor

 Current number of lanes open both
southbound and northbound during the
majority of construction

e Accelerated schedule




o015/ >l Minimize Inconvenience to the Public

UDOT Goal:
Minimize Inconvenience to the Public

Contractor Solutions:
1. Maintenance of Traffic Plan
2. Accelerated Bridge Construction
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GENERAL PURPOSE LANES DURING CONSTRUCTION
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) + Traffic will shift to the phase 2 lane
Subject to change configuration in segments, as the Phase 1 work perrig S,
in that area is completed.



UTAH COUNTY

COR Head-to-Head Traffic Configuration
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Inside-Outside Traffic Configuration




UTAH COUNTY

C@RE Keeping Orem Center Street Interchange Open

CORRIDOR EXPANSION

e Traffic moved to inside while outside Is
reconstructed
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o015/ > Keeping American Fork 500 East Open

 Old bridge was operational while new bridges
were constructed on both sides
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o(is) { M Accelerated Bridge Construction

CORRIDOR EXP

e 6 bridge moves on [-15 CORE
e Other ABC techniques in use throughout
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C@ R E Construction Progress

CORRIDOR EXPANSION




CI‘B‘RE Progress Update

» Notice to Proceed 2 — April 19, 2010
 Expending about $1 million a day

* 97% design completion to date
 Project currently 1/3 complete

e Current PRC staff and crew: 1,400



UTAH COUNTY
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CORRIDOR EXPANSION

e 3.7 million tons
of fill



31 bridges currently under construction
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CORRIDOR EXPANSION

o 22 miles of pipeline laid
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e 405,000 square
yards of concrete
placed to date

e 57 lane miles
completed
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2011

* Phase 2 traffic shift onto permanent roadway
e Three bridge moves

 Extensive interchange work in all areas

« Continued paving and bridge work

2012
 Lehi and American Fork completion in June
* Project completion in December
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o(1s]~] =Ml For More Information

Weekly e-malil updates: sign up at udot.utah.gov/il5core

Website: udot.utah.gov/il5core

Text messaging: text "115" to 53535
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Facebook: facebook.com/i15core

Twitter: twitter.com/i1l5core




